WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday August 15, 2016 through
Sunday August 21, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED

e Drilling of monitoring wells
e Cascade Drilling completed water table monitoring well location CFMW-045. Boring was drilled to 96
below land surface. Well installed to 96’ below land surface with ten (10) feet of screen from 86-96".
e Cascade Drilling completed deep monitoring well location CFMW-045a. Boring was advanced to 300’
below land surface. Well installed to 160’ below land surface with ten (10) feet of screen from 150-160'.
e Cascade Drilling completed deep monitoring well location CFMW-053a. Boring advanced to 300" below
land surface. Well installed to 160’ below land surface with ten (10) feet of screen from 150-160'.

e Cascade Drilling began advancement of deep monitoring well location CFMW-049a. Boring advanced to
46’ below land surface.

e Soil sampling
e Roux Associates collected approximately 12 soil samples from monitoring well drilling locations. Samples
sent to TestAmerica, (Edison, NJ) for laboratory analysis.

e Monitoring well development
e Completed removal of old equipment and redevelopment at 12 existing monitoring well locations: W7-
TW-19/CFMW-049, TW-12/CFMW-057, W8-TW2/CFMW-044, TW-1/CFMW-044b, W10-TW22/CFMW-
025b, TW9/CFMW-008, TW-11/CFMW-056, W&6-TW18/CFMW-021, W5-TW15/CFMW-019, W4-
TW21/CFMW-015, W3-TW20/CFMWO014, and TW3/CFMW-007.
e Completed development of 1 new monitoring well location — CFMW-057a

e Completed test pits in the North and South Asbestos Landfills

e Shipped first container of non-haz soil for disposal — soils sent to Waste Management Graham Road Recycling and
Disposal, 1820 S. Graham Road Medical Lake, WA 99022

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned
e Complete installation of the last new monitoring well proposed in Phase | Scope of Work
e Continue monitoring well development including removal of old equipment and redevelopment of old
monitoring wells
e Shipping of 3 non-haz soil IDW containers

¢ Modifications
e No modifications to schedule
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WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday August 15, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday August 21, 2016

HEALTH AND SAFETY NOTES

OTHER NOTES

Cascade and Roux Associates discussed the safety hazards associated with well development prior to restarting
work on Monday, August 15"

Roux Associates discussed with CDM Smith and USEPA the use of dust mitigation controls during test pitting
activities

SAP field modifications #1 through #5 have been revised per USEPA comments and are pending approval
Currently two soil boring locations are inaccessible with drill rig within the South Percolation Ponds due to water
present within the ponds. Locations will continue to be monitored throughout remainder of drilling scope.
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